
UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-04 0603512N - Carrier Systems Development

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 157.969 111.395 144.965 162.080 143.495 94.065 292.109 372.591

29181 - Advanced Battlestation/Decision Support System 0.000 3.521 0.000 0.000 0.000 0.000 0.000 0.000
 
42208 - CVN 21 119.643 52.895 102.806 108.874 106.429 63.479 51.130 52.580
 
42693 - Ship System Definition 31.987 0.000 0.000 0.000 0.000 0.000 0.000 0.000
 
44004 - EMALS 0.000 45.366 39.095 51.249 35.185 28.709 47.373 2.550

44005 - Smart Carrier 0.000 1.967 1.881 1.880 1.881 1.877 1.866 1.862
 
44006 - CVNX 2 0.000 0.000 0.000 0.000 0.000 0.000 191.740 315.599

S1722 - CV WPNS Elevator Improvements 0.540 0.000 0.000 0.000 0.000 0.000 0.000 0.000

W1723 - CV Launch & Recovery Systems 3.936 7.646 1.183 0.077 0.000 0.000 0.000 0.000

W2269 - EAF Matting 1.863 0.000 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 43

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This Navy unique program addresses all technology areas associated with Navy/Marine Corps aircraft operations aboard ships. The program
includes:

- (U) (29181) -- The Advanced Battlestation/Decision support System (ABS/DSS) provides a low-risk decision support capability that has great potential for multiple Navy platforms, and possible application for
other services. Expected benefits include: improved situational awareness, manpower reductions, and reductions in Total Operating Costs (TOC). An ABS/DSS demonstration is scheduled aboard USS John C.
Stennis (CVN 74) in February, 2003.  This effort will be the first time the system is demonstrated with a live tactical data feed and with ship’s force system operators. 

- (U) (42208) -- Development of ship hull, mechanical, propulsion, electrical, aviation and combat support systems, subsystems and components to significantly improve aircraft carrier affordability, manpower
requirements, survivability,  operational capabilities, and to meet the requirements of existing and pending regulations and statutes critical to the operation of existing and future aircraft carriers.

- (U) (42693) - Support of post Milestone I ship system technical definition and refinement of cost estimates through engineering efforts. These efforts will support ORD level requirements definition and
assessments for industrial capability, risk, Integrated Logistics Support (ILS), schedule development and tracking to ensure a coordinated acquisition effort. Continue Total Ship Integration efforts to develop ship
requirements and definition at the total systems level.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /      BA-04 0603512N - Carrier Systems Development

 

  R-1 SHOPPING LIST - Item No. 43

 - (U) (44004) - Development of an advanced technology aircraft launch system in support of the CVN 21 Class design and construction schedule.  The Electro Magnetic Aircraft Launch System (EMALS) will replace 
the current steam catapult on CVN 21 Class ships and will also be retrofit on existing CVNs.  EMALS  provides better control of applied forces, both peak and transient dynamic, improved reliability and maintainability,  
increased operational availability and reduced operator and maintainer workload. 

- (U) (44005) - The Smart Carrier Demonstration and Validation program exploits available technologies to deliver an affordable, robust, operator-friendly automation control environment for Navy Aircraft Carrier 
shipboard equipment.  The program provides the system architecture, requirements/specification development, technology selection, software development (including software baseline), as well as land-based and 
shipboard testing of new technologies to improve shipboard operations and to reduce workload, manpower requirements, and Total Ownership Costs (TOC).

 - (U) (44006) - Development of aircraft carrier specific technologies, the infusion of the ship technology base into existing and future aircraft carriers and the potential realization of subsystem design capabilities not 
currently feasible.  This project also funds the Contract Design efforts for the CVN 21 follow-on ship. .

- (U) (S1722) -- Development of  standardized, supportable and maintainable aircraft carrier weapons elevators components.   

- (U) (W1723) -- Development of all systems required to provide approach and landing guidance and control, recovery, service, support and launch aircraft operating onto or from ships.  Payoffs include increased 
safety, greater sortie generation rates, enhanced aircraft boarding rates, reduced manning, increased aircraft service life and fleet modernization.

 - (U) (W2269) -- Development of Lightweight Mat and Expeditionary Arresting Gear for use at Marine Corps Expeditionary Airfields (EAF).
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-04 PE 0603512N - Carrier Systems Development PU 29181 - Advanced Battlestation/DSS

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 0.000 3.521 0.000 0.000 0.000 0.000 0.000 0.000
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No.43

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The Advanced Battlestation/Decision support System (ABS/DSS) provides a low-risk decision support capability that has great potential for multiple Navy platforms, and possible application for
other services. Expected benefits include: improved situational awareness, manpower reductions, and reductions in Total Operating Costs (TOC). An ABS/DSS demonstration is scheduled aboard
USS John C. Stennis (CVN 74) in February, 2003.  This effort will be the first time the system is demonstrated with a live tactical data feed and with ship’s force system operators. 
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-04 PE 0603512N - Carrier Systems Development PU 29181 - Advanced Battlestation/DSS

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 3.521 0.000 0.000
RDT&E Articles Quantity

`

 

  R-1 SHOPPING LIST - Item No. 43

- (U) CVN 78 -  Advanced Battlestation/Decision Support System (ABS/DSS) - Conduct program planning and document development, test plan preparation , test execution, performance 
evaluation, and software code production. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA 04 PE 0603512N - Carrier Systems Development PU 29181 - Advanced Battlestation/DSS

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.000 0.000 0.000 0.000
Current BES/President's Budget:  0.000 3.521 0.000 0.000
Total Adjustments 0.000 3.521 0.000 0.000

Summary of Adjustments
Congressional Add 3.600
Congressional undistributed reductions -0.041
Economic Assumptions -0.038

0.000 3.521 0.000 0.000

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 43

Not Applicable.

An ABS/DSS demonstration is scheduled aboard USS John C. Stennis (CVN 74) in February, 2003.  This effort will be the first time the system is demonstrated with a live tactical data feed 
and with ship’s force system operators. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-04 PE 0603512N - Carrier Systems Development PU 29181 - Advanced Battlestation/DSS

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

SCN: 200100 - Carrier Replacement Program 135.341 395.493 1,186.564 626.010 611.771 2,983.870 3,811.809 3,074.351 Cont. Cont.

RDT&E: 0604567N - Ship Contract Design, Live Fire T&E 122.405    181.098     138.017      140.018 115.004    91.371     50.352           27.038      Cont. Cont.
               0603570N - Advanced Nuclear Power Systems 170.706 211.314 201.239 174.239 178.357 182.055 172.532 164.732 Cont. Cont.

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 
21st Century Systems, Inc., Omaha, NE, Development, (FY03 Award)

 

  R-1 SHOPPING LIST - Item No.43

This procurement is an SBIR transition and will be awarded on a sole source basis to 21st Century Systems, Inc., Omaha, Nebraska. 
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UNCLASSIFIED
CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-04 PE 0603512N - Carrier Systems Development PU 29181 - Advanced Battlestation/DSS
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Product Development 0.000

Advanced Battlestation/DSS CPFF 21st Century Systems, Inc. 0.000 3.521 02/03 3.521

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

  Subtotal Product Development 0 3.521 0.000 0.000 3.521

  R-1 SHOPPING LIST - Item No. 43

Remarks:
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UNCLASSFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-04 PE 0603512N - Carrier Systems Development PU 29181 - Advanced Battlestation/DSS
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.000

Operational Test & Evaluation 0.000

Live Fire Test & Evaluation 0.000

Test Assets 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support 0.000

Travel 0.000

Transportation 0.000

SBIR Assessment 0.000

  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost 0.000 3.521 0.000 0.000 0.000 3.521

 

  R-1 SHOPPING LIST - Item No. 43

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-04 PE 0603512N - Carrier Systems Development PU 42208 - CVN 21

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 119.643 52.895 102.806 108.874 106.429 63.479 51.130 52.580
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No.43

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
 
This project provides for the development of aircraft carrier specific technologies, the infusion of the ship technology base into existing and future aircraft carriers and the potential realization of
subsystem design capabilities not currently feasible. This project transitions the most promising technologies from the Navy technology base, other government laboratories, and the private sector
into specific advanced development efforts. All systems developed in this project have the potential to support emerging requirements and other promising systems technologies for insertion into
new aircraft carrier designs. The emphasis is directed toward developing ship hull, mechanical, propulsion, electrical, aviation and combat support systems, sub-systems and components to
significantly improve aircraft carrier affordability, manpower requirements, survivability, and operational capabilities and to meet the requirements of existing and pending regulations and statutes
critical to the operation of future aircraft carriers.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-04 PE 0603512N - Carrier Systems Development PU 42208 - CVN 21

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 55.799 42.200 21.900 13.400
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.900 6.613 2.043 1.720
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 46.964 0.000 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 43

-(U) Non-Nuclear Propulsion Plant Development - Begin and complete fabrication of prototype MTG and detailed design. Develop prototype qualification test plans. 
Initiate and complete MTG prototype qualification testing and shock test. Prepare for post-shock steam testing and prototype disassembly and inspection. 
Complete preliminary design of the main propulsion unit and develop MPU detailed design.   Continue development of testing requirements and the identification and evaluation of 
testing capabilities. Continue development of inputs to the integrated product model. Continue prototyping and implementation of automated workflow for construction 
deliverables.  Continue to integrate analysis and other required functions into product model design. Continue development of mechanical and electrical systems that interface 
with the propulsion plant. 

- (U) Large Capacity Reverse Osmosis Desalination Plant -  Develop the Large Capacity Reverse Osmosis Desalination Plant, to include the non-deployable prototype unit, 
based on system design requirements developed by non-nuclear propulsion plant efforts.  Start construction of the non-deployable prototype unit. 

- (U) Aircraft Launch, Recovery & Support – Continue Electromagnetic Aircraft Launch System Program definition and Risk Reduction phase.  Initiate prototype test facility design 
and construction.  Initiate manufacture, integration and acceptance testing of prototype launch systems. Initiate CVNX-1 integration development.  Provide management, system 
engineering, and ship integration support for all aviation related systems

Remarks: This effort was transferred to PE 0603512N, PU 44004, EMALS, effective FY03.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-04 PE 0603512N - Carrier Systems Development PU 42208 - CVN 21

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.923 0.000 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.080 0.000 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.977 0.000 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 43

- (U) Battle Damage Prevention & Recovery - Continue battle damage prevention and recovery assessments and design improvements development.  Continue 
acoustic and non-acoustic signatures design support efforts.  Expand modeling and simulation and scaled testing efforts for advanced protection systems development to 
address Underwater Protection, Weapons Damage and Residual Strength and Dynamic Armor Protection system that are applicable to Nimitz and modified Nimitz hull 
forms.  Continue and expand advanced damage control systems and improved magazines/shipboard fire protection systems technologies development.  

 - (U) CVNX Class Technologies - Commence development of long term technology features for integration into the CVNX Class ship design to fulfill operational 
requirements and to meet ship construction schedule .  Items for which initial technology investment will be made include survivability features such as dynamic protection 
and development of items to address deficiencies in service life allowance for weight and stability requirements (KG), as well as meeting sortie generation rate 
requirements.

Remarks: This effort was transferred to PE 0603512N, PU 44006, CVNX 2, effective FY03.

- (U) Systems Development - Continue total ship design integration.  Continue design, engineering and interoperability analyses to support overall CVNX Design 
Development.   Perform TOC reductions/analyses, survivability analyses, systems readiness reviews gap analyses, Advanced Launch & Recovery analyses, trade studies 
and Lethality Studies.  Continue development of manpower and material support alternatives which will achieve manpower reductions and total ownership cost savings.  
Provide acquisition planning support.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-04 PE 0603512N - Carrier Systems Development PU 42208 - CVN 21

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 2.000 0.000 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 3.582 2.000 2.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 43

- (U) Smart Carrier - Continue the Smart Carrier initiative involving the introduction of technology insertions and process improvements with the goal of reducing total 
workload, lowering total ownership cost (TOC).  Continue research, evaluation and integration of new technologies and process engineering efforts in support of potential 
workload reductions.  New technologies to be evaluated and/or demonstrated are listed, but not limited to the following:  Integrated Workload Reduction System, Lattice 
Block Material, Laser Induced Surface Improvement.

Remark: This effort was transferred to PE 0603512N, PU 44005, Smart Carrier, effective FY03.

- (U) CVN 21 Integrated Warfare System -  Perform system engineering efforts for Warfare System baseline design refinement. Conduct Warfare System Technical 
reviews.  Monitor improvements targeted at increasing system capabilities, reducing the operational and support costs of the ship’s Warfare Systems. Coordinate radar 
development efforts with the DD-X program regarding integration of MFR and VSR.  Refine Warfare Systems Integration design and integrate into the CVN 21 ship design. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-04 PE 0603512N - Carrier Systems Development PU 42208 - CVN 21

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 70.103 86.054
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.500 6.760 5.700
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 43

- (U) CVN 21 -  Test & Evaluation -  Determine specific developmental test requirements (DT) and related modeling and simulation and conduct actual test events.  DT-
A3 events will be based on CVN 21 system requirements and capabilities.  Items such as test articles, including the decommissioned aircraft carrier, ex-America (CV-66), 
instrumentation, support equipment, threat representation, test targets and other expendables, operational force test support, models, simulations, test-beds, special 
requirements, and funding needs will be finalized and provided in TEMP 1610 Rev B (in support of the FY07 construction contract award).  Furthermore, the NGNN T&E 
IPT will begin to plan and execute DT-A3 events to demonstrate the CVN 21 concepts meet required capabilities.  

- (U) CVN 21 Design and Development - Commence and continue development and transition of technologies to support the new CVN 21 Key Performance 
Parameters (KPPs):  increased sortie generation rate, further reductions in manpower, and further recovery of weight and stability service life margins.  Specific focus 
areas include Material and Weapons Movement Management Information Systems and various lightweight materials.  Additionally, design activity will expand beyond 
the current primary effort to integrate a new propulsion plant and Electromagnetic Aircraft Launching System.  The design build approach will be expanded to include the 
whole ship, and various systems and arrangements will be optimized to meet KPPs and improve overall performance.  Examples include redesign of the weapons and 
material breakout and transfer routes, redesign of the flight deck and hangar bay configurations, elimination of an aircraft elevator, redesign of the island and various 
features to improve survivability.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA 04 PE 0603512N - Carrier Systems Development PU 42208 - CVN 21

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 124.469 81.095 84.265 87.404
Current BES/President's Budget:  119.643 52.895 102.806 108.874
Total Adjustments -4.826 -28.200 18.541 21.470

Summary of Adjustments
Congressional Recissions -1.708 -0.799
Below Threshold Reprogramming 0.600 0.000 0.000 0.000
SBIR/STTR Transfer -3.095 0.000 0.000 0.000
Project Realignments 0.000 -48.127 -36.588 -54.351
Fund CVN 21 Requirements 0.000 0.000 80.000 95.000
Inflation 0 -0.574 -2.373 -2.347
Miscellaneous Adjustments -0.623 21.300 -22.498 -16.832

Subtotal -4.826 -28.200 18.541 21.470

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 43

The CVN 21 Basic Construction contract will be awarded in FY07 with delivery in FY14.  Funding in this R&D project supports this schedule.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-04 PE 0603512N - Carrier Systems Development PU 42208 - CVN 21

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

SCN: 200100 - Carrier Replacement Program 135.341 395.493 1,186.564 626.010 611.771 2,983.870 3,811.809 3,074.351 Cont. Cont.

RDT&E: 0604567N - Ship Contract Design, Live Fire T&E 122.405  181.098   138.017    140.018 115.004  91.371     50.352       27.038        Cont. Cont.
               0603570N - Advanced Nuclear Power Systems 170.706 211.314 201.239 174.239 178.357 182.055 172.532 164.732 Cont. Cont.

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 
Northrop Grumman Newport News, Newport News, VA, Design/Component Development/Construction,  (FY00 Award); (FY01 Award).

 

  R-1 SHOPPING LIST - Item No.43

The CVN 21 will be the first ship of the new class of aircraft carriers consisting of 12 ships.  Due to the length and cost of construction, each carrier will be contracted for separately. 
The CVN 21 will feature a new nuclear propulsion and electrical generation/distribution system, new electromagnetic aircraft launching system, advanced arresting gear system, all 
electric auxiliaries, warfare system improvements, survivability enhancements, improved weapons handling, and improved aircraft servicing.  These design features will result in lower 
manpower and total ownership costs as compared to the Nimitz Class.  Additionally, the following warfighting benefits will be realized: increased sortie generation rate, improved ship 
self defense capability, increased launch and recovery capability/flexibility, increased operational availability, and increased flexibility to support future upgrades.  
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UNCLASSIFIED
CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-04 PE 0603512N - Carrier Systems Development PU 42208 - CVN 21
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Product Development 0.000

Aircraft Launch, Recovery & Support CPAF Northrop Grumman 53.306 53.306

CPAF General Atomics 52.592 52.592

 WR NAWC Lakehurst, NJ 8.224 8.224

CPAF NGNN, VA 2.270 2.270

Various Miscellaneous 46.715 46.715

Battle Damage & Recovery WR NSWC/CD, MD 9.429 9.429

CPAF NGNN, VA 2.272 2.272

Various Miscellaneous 2.008 2.008

Propulsion Plant Development SS,CPFF BETTIS, PA 71.627 71.627 71.627

CPFF NGNN, VA 101.547 40.512 11/02 21.024 11/03 12.864 11/04 175.947 175.947

Various Miscellaneous 6.962 1.688 11/02 0.876 11/03 0.536 11/04 Continuing Continuing 9.918

Reverse Osmosis Desalination Plant CPAF NGNN, VA 4.096 2.909 11/02 1.480 11/03 1.516 11/04 Continuing Continuing

WR NSWC/CD, MD 0.000 0.793 11/02 0.379 11/03 1.172

Various Miscellaneous 0.804 2.911 11/02 0.184 11/03 0.204 11/04 Continuing Continuing

Manpower & Material Support WR NSWC/CD, MD 0.320 0.320

Various Miscellaneous 2.518 2.518

C Boeing, CA 0.800 0.800

Systems Development CPAF NGNN, VA 4.906 4.906

WR NSWC/CD, MD 3.528 3.528

WR NAWC Lakehurst, NJ 0.610 0.610

WR NSWC/DD 0.250 0.250

WR SUPSHIPS 0.435 0.435
Various Miscellaneous 6.977 6.977

Combat & Intelligence Systems C NGNN, VA 9.261 9.261
C Bath Iron Works 10.417 10.417

ASW Tactical Decision Aids C Progeny, VA 1.5 1.500
WR NUWC KP 0.256 0.256

Smart Carrier CPAF NGNN, VA 0.205 0.205
Various Miscellaneous 7.978 7.978

CVNX Class Technologies Various Miscellaneous 0.464 0.464
WR NSWC/CD, MD 2.884 2.884
CPFF NGNN, VA 0.443 0.443

  Subtotal Product Development 415.604 48.813 23.943 15.120 503.480

  R-1 SHOPPING LIST - Item No. 43

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 16 of 42)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-?? PE 0603512N - Carrier Systems Development PU 42208 - CVN 21
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Product Development, Cont. 0.000

Integrated Warfare System CP Type N  G Newport News 0.000 0.000

SPD SPAWAR 0.000 0.270 11/02 0.270 11/03 0.270 11/04 Continuing Continuing

WX NAVAIR 0.000 0.936 11/02 0.650 11/03 0.650 11/04 Continuing Continuing

WR NSWC Dahlgren 0.000 1.323 11/02 1.080 11/03 1.080 11/04 Continuing Continuing

WR NSWC Dam Neck 0.000 0.165 11/02 0.000 11/03 0.000 11/04 Continuing Continuing

Various Miscellaneous 0.000 0.888 11/02 0.000 0.000 Continuing Continuing

CVN 21 Design & Development CP Type NGNN 0.000 45.103 11/03 50.054 11/04 Continuing Continuing

PD ONR 0.000 10.000 11/03 15.000 11/04 Continuing Continuing

WR NSWC Carderock 0.000 8.000 11/03 10.000 11/04 Continuing Continuing

PD NAVSUP 0.000 3.000 11/03 5.000 11/04 Continuing Continuing

WX NAVAIR 0.000 3.000 11/03 5.000 11/04 Continuing Continuing

WR NSWC Dahlgren 1.000 11/03 1.000 11/04

  Subtotal Product Development 0.000 3.582 72.103 88.054 0.000 163.739

 

  R-1 SHOPPING LIST - Item No. 43

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 17 of 42)



UNCLASSFIEDCLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-04 PE 0603512N - Carrier Systems Development PU 42208 - CVN 21
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation

Aircraft Launch  Recovery & Support CPAF Miscellaneous 2.519 2.519

CVN 21 Class PD SUPSHIP Newport News 0.000 0.500 11/02 Continuing Continuing

CP Type NGNN 0.000 2.750 11/03 2.250 11/04 Continuing Continuing

SPD SPAWAR 0.000 1.165 11/03 0.785 11/04 Continuing Continuing

WX NAVAIR 0.000 0.300 11/03 0.300 11/04 Continuing Continuing

WR NSWC Corona 0.000 0.450 11/03 0.425 11/04 Continuing Continuing

WR NSWC Dahlgren 0.000 0.465 11/03 0.465 11/04 Continuing Continuing

Various Miscellaneous 0.000 0.930 11/03 0.775 11/04 Continuing Continuing

Operational Test & Evaluation WR COMOPTEVFOR 0.000 0.700 11/03 0.700 11/04 Continuing Continuing

Live Fire Test & Evaluation Continuing Continuing

Test Assets Continuing Continuing

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 2.519 0.500 6.760 5.700 0.000 15.479

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support 0.000

Travel 0.000

Transportation 0.000

SBIR Assessment 0.000

  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost 418.123 52.895 102.806 108.874 0.000 682.698

 

  R-1 SHOPPING LIST - Item No. 43

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-04 PE 0603512N - Carrier Systems Development PU 44004 - EMALS

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 0.000 45.366 39.095 51.249 35.185 28.709 47.373 2.550
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 43

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

This project provides for the development of an advanced technology aircraft launch system in support of the CVN 21 design and construction schedule. The Electro Magnetic Aircraft Launch
System (EMALS) will replace the current steam catapult on CVN 21 and follow-on ships of the CVN 21 Class. EMALS provides better control of applied forces, both peak and transient dynamic,
improved reliability and maintainability,  increased operational availability and reduced operator and maintainer workload. 

             

 Remarks: FY02 and Prior Years were funded under PE 0603512N, PU 42208  

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 19 of 42)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-04 PE 0603512N - Carrier Systems Development PU 44004 - EMALS

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 45.366 39.095 51.249
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 43

EMALS - Continue and complete EMALS Program Definition and Risk Reduction phase.  (FY03) Complete prototype test facility construction. Complete full scale 
EMALS system manufacture, subsystem integration, and system installation at NAVAIR Lakehurst. Conduct installation checkout and commissioning tests. Conduct  
full scale, full power, half-length EMALS demonstration testing and technical evaluation using deadloads. Continue CVN 21 integration development. Provide 
management, systems engineering, test and ship integration support.  (FY04) Complete  full scale, full power, half-length EMALS demonstration testing and technical 
evaluation using deadloads.  Analyze test data, proposed contractor production system configurations and program proposals. Select contractor for and begin 
Engineering and Manufacturing Development phase. Conduct Systems Requirements review. Initiate production design effort. Conduct Preliminary Design Review.   
Continue CVN 21 integration development. Provide management, systems engineering, test and ship integration support.  (FY05) Continue Engineering and 
Manufacturing development phase.  Complete Critical Design Reviews and initiate manufacture of production representative system for Technical Evaluation and 
Operational assessment. Continue CVN 21 integration development.  Provide management, systems engineering, test and ship integration support.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  20 of 42)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2003

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-04 PE 0603512N - Carrier Systems Development PU 44004 - EMALS

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget:  (FY 03 Pres Controls) 0.000 0.000 0.000 0.000
Current BES/President's Budget:  (FY04/05 OSD/OMB Controls) 0.000 45.366 39.095 51.249
Total Adjustments 0.000 45.366 39.095 51.249

Summary of Adjustments
Transfer from PU42208 46.127 40.000 52.351
Congressional rescissions -0.269
Inflation -0.492 -0.902 -1.105
Misc. Adjustments -0.003 0.003
Subtotal 0.000 45.366 39.095 51.249

Remarks: FY02 and Prior Years were funded under PE 0603512N, PU 42208

Schedule:

Technical:

 
  R-1 SHOPPING LIST - Item No. 43

Not Applicable 

Not Applicable.  

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROJECT NUMBER AND NAME

RDT&E, N   / BA-04 PU 44004 - EMALS

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

SCN: 200100 - Carrier Replacement Program 135.341 395.493 1,186.564 626.010 611.771 2,983.870 3,811.809 3,074.351 Cont. Cont.

RDT&E: 0604567N - Ship Contract Design, Live Fire T&E 122.405     181.098  138.017   140.018 115.004                  91.371      50.352      27.038     Cont. Cont.
               0603570N - Advanced Nuclear Power Systems 170.706 211.314 201.239 174.239 178.357 182.055 172.532 164.732 Cont. Cont.

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 

 

  R-1 SHOPPING LIST - Item No. 43

PROGRAM ELEMENT NUMBER AND NAME

PE 0603512N - Carrier Systems Development

The CVN 21 will be the first ship of the new class of aircraft carriers consisting of 12 ships.  Due to the length and cost of construction, each carrier will be contracted for separately. The CVN 
21 will feature a new nuclear propulsion and electrical generation/distribution system, new electromagnetic aircraft launching system, advanced arresting gear system, all electric auxiliaries, 
warfare system improvements, survivability enhancements, improved weapons handling, and improved aircraft servicing.  These design features will result in lower manpower and total 
ownership costs as compared to the Nimitz Class.  Additionally, the following warfighting benefits will be realized: increased sortie generation rate, improved ship self defense capability, 
increased launch and recovery capability/flexibility, increased operational availability, and increased flexibility to support future upgrades.  

Northrop Grumman, Sunnyvale, CA, EMALS Design and Development, (FY00 Award)
General Atomics, La Jolla, CA, EMALS Design and Development, (FY00 Award)
NAWC, Lakehurst, NJ, EMALS Interface.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-04 PE 0603512N - Carrier Systems Development PU 44004 - EMALS
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Product Development

Aircraft Launch, Recovery & Support CPAF Northrop Grumman 14.000 11/02 4.150 11/03 Continuing Continuing Continuing

CPAF General Atomics 22.500 11/02 6.840 11/03 Continuing Continuing Continuing

CPIF EMALS Contractor TBD 23.509 11/03 47.578 11/04 Continuing Continuing Continuing

WR NAWC Lakehurst, NJ 2.566 11/02 2.546 11/03 2.621 11/04 Continuing Continuing Continuing

CPAF NNS, VA 1.000 11/02 1.000 11/03 1.000 11/04 Continuing Continuing Continuing

Various Miscellaneous 0.250 11/02 Continuing Continuing Continuing

0.000

0.000

0.000

0.000

  Subtotal Product Development 0.000 40.316 38.045 51.199 0.000 129.560

Development Support 0.000

Software Development 0.000

Training Development 0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 43

Remarks: FY02 and Prior Years were funded under PE 0603512N, PU 42208

Remarks: FY02 and Prior Years were funded under PE 0603512N, PU 42208

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-04 PE 0603512N - Carrier Systems Development PU 44004 - EMALS
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation

Aircraft Launch, Recovery & Support WR Lakehurst NJ 5.000 11/02 1.000 11/03 Continuing Continuing Cont.

0.000

0.000

0.000

0.000

0.000

  Subtotal T&E 0.000 5.000 1.000 0.000 0.000 6.000

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support 0.000

Travel 0.050 0.050 0.050 0.150

Labor (Research Personnel) 0.000

SBIR Assessment 0.000

  Subtotal Management 0.000 0.050 0.050 0.050 0.000 0.150

Total Cost 0.000 45.366 39.095 51.249 0.000 135.710

 
  R-1 SHOPPING LIST - Item No. 43

Remarks:  FY02 and Prior Years were funded under PE 0603512N, PU 42208

Remarks: FY02 and Prior Years were funded under PE 0603512N, PU 42208

Remarks:  FY02 and Prior Years were funded under PE 0603512N, PU 42208

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 24 of 42)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603512N - Carrier Systems Development 44005 - Smart Carrier

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 1.967 1.881 1.880 1.881 1.877 1.866 1.862
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 43

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: 
The Smart Carrier Demonstration and Validation program exploits available technologies to deliver an affordable, robust, operator-friendly automation control environment for Navy Aircraft Carrier
shipboard equipment. The program provides the system architecture, requirements/specification development, technology selection, software development (including software baseline), as well as
land-based and shipboard testing of new technologies to improve shipboard operations and to reduce workload, manpower requirements, and Total Ownership Costs. Initial technologies include
Aviation Fuels (JP-5) Automation, the Advanced Damage Control System (ADCS), Automated Material Handling Systems, Damage Control Inventory Management and Stowage System (DCIMSS),
List Control, Firemain Control, Integrated Condition Assessment System, Interior Communications/Systems Monitoring Alarm Upgrades, and the Digital Video Surveillance System. Demonstration
technologies include Smart Vent, Machinery Online Monitoring, Superior Sound Technology, Flat Plane Speakers, Smart Circuit Breakers, Distilling Unit Automation, Reboiler Automation, In-line
Aviation Fuels Sampling, Advanced Oil Purification System, Oil Monitoring Sensors, and Voice Interactive Display. Wireless systems, smart sensors, knowledge-based systems, automated
casualty control, automated technology for workload reduction, linked smart devices, common software tools for interoperability, and self-healing network are technologies being considered for
future applications.  This project was previously funded under Project 42208, Future Carrier R&D.  

Remarks: FY02 and Prior Years were funded under PE 0603512N, PU 42208

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /BA-4 0603512N - Carrier Systems Development 44005 - Smart Carrier

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.967 1.881 1.880
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 43

 In Fiscal Year 2003, completed software development for, and initiated/completed test, evaluation and demonstration/validation of, Aviation Fuels (JP-5) Automation 
and In-Line Fuel Monitoring for Smart Carrier technology insertion on USS ABRAHAM LINCOLN (CVN 72) and USS GEORGE WASHINGTON (CVN 73).  Efforts 
continue in Fiscal Years 2004 and 2005 to identify, evaluate, demonstrate, install, test and measure the effectiveness of revised processes and selected technologies 
with the highest potential to meet Aircraft Carrier goals for manpower and Total Ownership Cost (TOC) reductions.
Remarks: FY02 and Prior Years were funded under PE 0603512N, PU 42208  

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603512N - Carrier Systems Development 44005 - Smart Carrier

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002* FY 2003 FY 2004 FY 2005
Previous President's Budget:  (FY 03 Pres Controls) 0.000 0.000 0.000 0.000
Current BES/President's Budget:  (FY04/05 OSD/OMB Controls) 0.000 1.967 1.881 1.880
Total Adjustments 0.000 1.967 1.881 1.880

Summary of Adjustments
Transfer from PU 42208 2.000 2.000 2.000
Congressional Recissions -0.012
Inflation -0.021 -0.043 -0.041
Misc. Adjustments -0.076 -0.079
Subtotal 0.000 1.967 1.881 1.880

Remarks: FY02 and Prior Years were funded under PE 0603512N, PU 42208  

Schedule: Not Applicable

Technical: Not Applicable

 

  R-1 SHOPPING LIST - Item No. 43

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603512N - Carrier Systems Development 44005 - Smart Carrier

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

098100 Items Under $5 million 33.860 46.653 7.317 36.696 24.244 27.266 21.806 24.146 56.500 278.488
Smart Carrier

E. ACQUISITION STRATEGY:

F. MAJOR PERFORMERS: 

 

  R-1 SHOPPING LIST - Item No. 43

Investigate, demonstrate, and implement available technologies to deliver a robust, operator-friendly automation control environment for Navy Aircraft Carrier shipboard equipment to reduce 
workload, manpower requirements, and Total Ownership Costs (TOC).

Naval Surface Warfare Center, Carderock Division, Philadelphia, PA performs software development, test and evaluation, integration and program management to include training development 
and integrated logistics support development.  Funds are typically issued in the first fiscal quarter.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-4 0603512N - Carrier Systems Development 44005 - Smart Carrier
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost* Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development 0.000

Ancillary Hardware Development 0.000

Component Development 0.000

Ship Integration WR NSWCCD, Philadelphia, PA 0.200 11/02 0.100 11/03 0.100 11/04 0.500 0.900

Ship Suitability 0.000

Systems Engineering 0.000

Training Development 0.000

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 0.000 0.200 0.100 0.100 0.500 0.900

Development Support 0.000

Software Development WR NSWCCD, Philadelphia, PA 1.067 11/02 0.931 11/03 0.880 11/04 3.486 6.364

Training Development WR NSWCCD, Philadelphia, PA 0.050 11/02 0.050 11/03 0.080 11/04 0.300 0.480

Integrated Logistics Support WR NSWCCD, Philadelphia, PA 0.100 11/02 0.150 11/03 0.120 11/04 0.600 0.970

Configuration Management 0.000

Technical Data 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Support 0.000 1.217 1.131 1.080 4.386 7.814

 

  R-1 SHOPPING LIST - Item No. 43

Remarks: FY02 and Prior Years were funded under PE 0603512N, PU 42208  

Remarks: FY02 and Prior Years were funded under PE 0603512N, PU 42208  

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-4 0603512N - Carrier Systems Development 44005 - Smart Carrier
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost * Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR NSWCCD, Philadelphia, PA 0.300 11/02 0.400 11/03 0.450 11/04 1.600 2.750

Operational Test & Evaluation 0.000

Live Fire Test & Evaluation 0.000

Test Assets 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal T&E 0.000 0.300 0.400 0.450 1.600 2.750

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support WR NSWCCD, Philadelphia, PA 0.250 11/02 0.250 11/03 0.250 11/04 1.000 1.750

Travel 0.000

Labor (Research Personnel) 0.000

SBIR Assessment 0.000

  Subtotal Management 0.000 0.250 0.250 0.250 1.000 1.750

Total Cost 0.000 1.967 1.881 1.880 7.486 13.214

 

  R-1 SHOPPING LIST - Item No. 43

Remarks: FY02 and Prior Years were funded under PE 0603512N, PU 42208  

Remarks: FY02 and Prior Years were funded under PE 0603512N, PU 42208  

Remarks: FY02 and Prior Years were funded under PE 0603512N, PU 42208  

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-4 0603512N    Carrier Systems Development W1723  CV Launch and Recovery Systems

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 3.936 7.646 1.183 0.077
 
RDT&E Articles Qty 2

 

  R-1 SHOPPING LIST - Item No. 43

                  

EXHIBIT R-2a, RDT&E Project Justification

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
This project addresses the development of systems providing approach and landing guidance, recovery, service, support, and launch of aircraft operating on or from ships. Payoffs include

increased safety, greater sortie generation rates, enhanced aircraft boarding rates, reduced manning, and increased aircraft service life.  Specific programs include:    
     

- (U) Advanced Recovey Control (ARC) System: The ARC system development effort will replace the existing control valve and valve actuation control system on the MK7 arresting gear,
providing enhanced performance, improved reliability and maintainability, and restoring operational margins of safety.               

- (U) Cost Reduction Effective Improvement Initiative (CREI) Arresting Gear Fairlead Sheaves: This program seeks to replace the arresting gear fairlead drive system sheaves with a more
durable product that will have a longer service life, thus decreasing system life cycle costs.

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under DEMONSTRATION AND VALIDATION because it develops and integrates hardware for experimental tests related
to specific ship or aircraft application.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /          BA-4 0603512N    Carrier Systems Development W1723  CV Launch and Recovery Systems

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 3.936 7.439 1.056
RDT&E Articles Quantity 2

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.207 0.127 0.077
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 43

ARC
Developed ARC System Specification, contract Statement of Work, and Request for Proposal.  Conducted source selection process, completed Milestone B review and awarded 
development contract. Conducted testing to characterize existing Constant Run Out Valve (CROV) performance in support of ARC control system development. Completed System 
Requirements Review and Preliminary Design Review.  Provided engineering and management support. 
Complete Preliminary Design Review and Critical Design Review and fabricate/deliver two (2) test articles.  Conduct developmental testing of test articles on arresting gear.  Conduct 
development testing using deadloads at the Jet Car Track Site  (JCTS) and aircraft at  the Runway Arrested Landing Site (RALS).  Conduct rapid cycle reliability testing and environmental 
testing.  Complete Tech Evaluation and achieve Milestone C.                  

CREI
(Arresting  Gear Fairlead Sheaves) - Select candidate materials and samples and conduct laboratory testing.  Conduct design and manufacture prototype of CREI Sheaves.  Conduct rapid 
cycle wear testing,  dead load testing at the JCTS and aircraft testing at RALS,  and environmental testing of developmental sheaves.  Provide engineering and management support to the 
program.      

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603512N    Carrier Systems Development W1723  CV Launch and Recovery Systems

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 5.344 7.818 1.221 0.080
Current BES/President's Budget 3.936 7.646 1.183 0.077
Total Adjustments -1.408 -0.172 -0.038 -0.003

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.045
Congressional rescissions -0.011
SBIR/STTR Transfer -0.011
Economic Assumptions -0.011 -0.044 -0.029 -0.002
Management Reform Initiative -0.047
Reprogrammings -1.330
Sponsor/FMB/NAVAIR Adjustments 0.002 -0.083 -0.009 -0.001
Congressional increases
Subtotal -1.408 -0.172 -0.038 -0.003

(U) Schedule:

(U) Technical:

 

  R-1 SHOPPING LIST - Item No. 43

Not Applicable 

Deferral of the ARC System  program contract award from 1Q/02 to 3Q/02 was due to a decision to pursue ARC as an ACAT IVM program.  This change has caused the following 
delays in the ARC System program:  CDR has moved from 1Q/03 to 3Q/03 and DT has moved from 2Q/03 to 1Q/04.   ARC PDR is scheduled for 1Q/03 and ARC MS C is scheduled for 
3Q/04.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603512N    Carrier Systems Development W1723  CV Launch and Recovery Systems

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
OPN Aircraft Launch & Recovery Equipment, 43SJ 26.835 18.949 20.277 21.319 31.883 33.077 33.714 34.323 Continuing Continuing

(U) E. ACQUISITION STRATEGY: 

(U) F. MAJOR PERFORMERS: 
Major Performer Location Description of Work FY03 Amt & Award Date FY05 Amt & Award Date
NAWCAD Lakehurst, NJ Systems Engineering and 2.777 11/02 0.883 11/03 0.077 11/04

Developmental Test and Evaluation
Primary H/W Development

Northrup Grumman Sykesville, MD Primary H/W Development 4.869 12/02 0.300 11/03
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FY04 Amt & Award Date

ARC System:  The Navy is preparing a performance specification, for the valve actuation and control system and a build to print data package for the CROV valve.  NAWCAD LKE will serve as 
the prime contractor and competitively award contracts for the development, manufacture, and production of the ARC components. 
CREI A/G Fairlead Sheaves:  The A/G Fairlead Sheave development effort will be competitively awarded to industry to develop sample materials and  perform laboratory testing for wear 
resistance.  
Based on the results of the testing,  one material and heat treatment process will be selected and prototype sheaves manufactured and tested on two arresting gear engines at NAVAIR Lakehurst.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-4 0603512N    Carrier Systems Development W1723  CV Launch and Recovery Systems
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development C/CPAF Northrup Grumman, 3.942 4.869 11/02 0.300 11/03 9.111 8.603

Primary Hardware Development WX NAWCAD Lakehurst, NJ 0.685 11/02 0.685

Systems Engineering WX NAWCAD Lakehurst, NJ 24.460 1.627 11/02 0.637 11/03 26.724

Award Fees

  Subtotal Product Development 28.402 7.181 0.937 36.520

  Subtotal Support
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Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-4 0603512N    Carrier Systems Development W1723  CV Launch and Recovery Systems
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental T&E  (ARC) WX NAWCAD Lakehurst, NJ 0.335 11/02 0.104 11/03 0.439

Developmental T&E  (CREI) WX NAWCAD Lakehurst, NJ 0.080 11/02 0.127 11/03 0.077 11/04 0.284

Award Fees

  Subtotal T&E 0.415 0.231 0.077 0.723

Travel WX NAWCAD Lakehurst, NJ 0.050 0.015 0.065

  Subtotal Management 0.050 0.015 0.065

Total Cost 28.402 7.646 1.183 0.077 37.308
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Remarks:

Remarks:

Remarks:
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-4 0603512N    Carrier Systems Development W1723  CV Launch and Recovery Systems

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ARC
Acquisition 
Milestones

Prototype Phase

System
Development

EDM 
Delivery of 2 units

Software  Delivery
 
 

ARC
Test & Evaluation
Milestones

   Development Test

   Operational Test

ARC
Production Milestones

FRP

Deliveries 2     
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* Not required for Budget Activities 1, 2, 3, and 6

2006 2007 2008 20092002 2003 2004 2005

MS B

PDRSRR CDR H/W-S/W

MS C IOC

FCA / 
PCA

Two EDM Units

TRR 

TECHEVAL

FRP I Start

PRR

System Development &  Demonstration

First Deployment

Component Advance
 Development
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Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /   BA-4 0603512N    Carrier Systems Development W1723  CV Launch and Recovery Systems

Schedule Profile - ARC FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
 

System Requirements Review (SRR) 4Q
Milestone B (MSB) 3Q
Contract Preparation 1Q-3Q
Contract Award 3Q
Preliminary Design Review (PDR)  1Q
System Development 4Q 1Q-4Q 1Q-2Q
Critical Design Review (CDR) H/W & S/W 3Q
Test Readiness Review   (TRR) 1Q
Eng Dev Model (EDM) Delivery 4Q
Software Delivery 4Q  
Preproduction Readiness Review (PRR) 2Q
Milestone C (MS C) 3Q
Functional Configuration Audit (FCA) 1Q
Technical Evaluation (TECHEVAL) 1Q-2Q
Physical Configuration Audit (PCA) 1Q
IOC 4Q
Full Rate Production (FRP) Decision 3Q  
Full Rate Production Start 3Q  
First Deployment 3Q
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February 2003
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0603512N Carrier Systems Development W2269 EAF Matting

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 1.863
 
RDT&E Articles Qty
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                          

This project addresses the Program Definition and Risk Reduction (PDRR) phase of the lightweight airfield mat and expeditionary arresting gear to meet naval aviation unique Expeditionary
Airfield (EAF) operational requirements, including transportability requirements on Maritime Prepositioning Ships (MPS).

(U) The currently deployed EAF mat (AM-2) was developed for heavy fighter (such as the F-4) operations and is cumbersome to deploy. Lightweight (1/2 the weight of AM-2), less voluminous (1/2
the volume of AM-2), and easier to install (five days vice fifteen days to install a complete airfield) mat material may be technically feasible and commercially available, but must be evaluated for use
with current type/model/series Naval and Air Mobility Command (AMC) aircraft at conventional and Vertical and Short Take-off and Landing (V/STOL) airfields ashore. Candidate mat materials
under consideration include reinforced synthetic composite materials and polyvinyl fiberglass.  These mat materials will be configured and evaluated under Marine Corps operational scenarios.

(U) The expeditionary arresting gear program will provide the Marine Corps with the capability to conduct short span arrestments of designated Navy and Marine Corps tail hook equipped aircraft in
the expeditionary environment. The current arresting gear (M-21) cannot be adapted to operate on short span (100 feet or less) surfaces and is incapable of arresting the current inventory under
casualty (no flaps or half flap) conditions. The M-21 has inadequate reliability and several replacement components are no longer produced. The replacement gear, M-31, will provide air
transportability, rapid setup, full inventory operational compatibility under all arrestment conditions, and adequate operational reliability.  Two M-31 prototype systems will be built under this project.

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under DEMONSTRATION AND VALIDATION because it develops and integrates hardware for experimental tests related to
specific ship or aircraft applications. 
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0603512N Carrier Systems Development W2269 EAF Matting

(U) B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.863
RDT&E Articles Quantity
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M-31
Demonstrated compatability and performance thresholds with deadloads and aircraft.  Completed developmental testing (DT) and achieved Milestone III.  Provided engineering and 
management support to the program.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0603512N Carrier Systems Development W2269 EAF Matting

(U) C. PROGRAM CHANGE SUMMARY:    

(U) Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.851
Current BES/President's Budget 1.863
Total Adjustments 1.012 0.000 0.000 0.000

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions
Congressional rescissions
SBIR/STTR Transfer -0.002
Economic Assumptions -0.005
Management Reform Initiative -0.008
Reprogrammings 1.027
Sponsor/FMB/NAVAIR Adjustments
Congressional increases
Subtotal 1.012 0.000 0.000 0.000

(U) Schedule:

(U) Technical:
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Not applicable   

The delay in delivery of prototype caused Final DT to move from 1Q-4Q/01 to 2Q/02.  Required additional aircraft testing and validation of reliability and maintainability  efforts caused the 
M31 MS III approval move from 2Q/02 TO 3Q/02.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0603512N Carrier Systems Development W2269 EAF Matting

(U) D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost
OPN  (Expeditionary Airfields 43SE) Continuing

(U) E. ACQUISITION STRATEGY: 

(U) F. MAJOR PERFORMERS: 

Major Performer Location Description of Work FY03 Amt & Award Date FY05 Amt & Award Date
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FY04 Amt & Award Date

The advanced lightweight mat acquisition strategy envisioned the solicitation of candidate material panels from commercial sources for evaluation in the laboratory and in the operational 
environment.  Upon qualification of a viable material, limited production quantities will be procured for full scale environmental, performance, and operational testing.  Production quantities will be 
procured from the commercial source in accordance with Marine Corps priorities.  
The M-31 arresting gear acquisition strategy is predicated on the creation of a fully integrated team consisting of Navy and contractor personnel.  Initial technology development  and system 
design effort will be shared between the partners.  The commercial partner will take the lead in the prototype manufacturing effort; the Navy partner will lead the test effort; and the commercial 
partner will ultimately be tasked with system production. 

Not Applicable
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